

# Scrum Events




www.robbiemaciver.com




robbie@robbiemaciver.com



robbiemaciver



## Product Backlog Refinement Part 1 Business Needs



## Product Backlog Refinement Part 2 Team Understanding

## Sprint Planning



Who	When
<ul style="list-style-type: none"> <li>Team (Optional)</li> <li>Product Owner</li> <li>Scrum Master (Optional)</li> <li>Potential SME's</li> </ul>	<ul style="list-style-type: none"> <li>As Needed</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Review Roadmap/Release Plan</li> <li>Discovery and Refinements Sessions with Product Owner and relevant stakeholders and SMEs</li> </ul>	<ul style="list-style-type: none"> <li>N/A</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Clear Understanding of Business Needs and Acceptance Criteria</li> <li>Clear Priorities</li> <li>Updated Product Roadmap &amp; Release Plan</li> </ul>	<ul style="list-style-type: none"> <li>As Needed</li> </ul>

Who	When
<ul style="list-style-type: none"> <li>Team</li> <li>Product Owner</li> <li>Scrum Master</li> <li>Potential SME's</li> </ul>	<ul style="list-style-type: none"> <li>Day 6 or 7 of the Sprint</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Review Roadmap/Release Plan</li> <li>Refine User Stories                             <ul style="list-style-type: none"> <li>Refine Acceptance Criteria</li> <li>Size Stories (Story Points)</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>Velocity Trends</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Clear Understanding of User Stories, &amp; Acceptance Criteria</li> <li>Stories for 2–3 Sprints That Meet Team's Definition of Ready (DoR)</li> <li>Backlog is Sized and Prioritized</li> </ul>	<ul style="list-style-type: none"> <li>1–2 Hours</li> </ul>

Who	When
<ul style="list-style-type: none"> <li>Team</li> <li>Product Owner</li> <li>Scrum Master</li> <li>SME's (Optional)</li> </ul>	<ul style="list-style-type: none"> <li>First Day of the Iteration (Mid-Week)</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Capacity Planning</li> <li>Product Owner Discusses the Prioritized Stories with the Team</li> <li>Candidate Stories</li> <li>Task Breakdown</li> <li>Commit!</li> </ul>	<ul style="list-style-type: none"> <li>Available Hours</li> <li>Planned Hours</li> <li>% Capacity Planned</li> <li>Planned Story Points</li> <li>Average Velocity</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Team commitment to an achievable goal</li> <li>Detailed plan to achieve the goal</li> </ul>	<ul style="list-style-type: none"> <li>2–4 Hours</li> </ul>

# Scrum Events



## Daily Scrum

Who	When
<ul style="list-style-type: none"> <li>Team</li> <li>Product Owner (Optional)</li> <li>Scrum Master</li> <li>SME's (Optional)</li> </ul>	<ul style="list-style-type: none"> <li>Daily (at the same time &amp; place)</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Team Report Outs</li> <li>Discuss Burndown</li> <li>Recommit to Sprint Goal</li> </ul>	<ul style="list-style-type: none"> <li>Blocks or Impediments</li> <li>Hours Remaining*</li> <li>Story Points Accepted*</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Recommitment to Sprint Goal</li> <li>Plan for the Day</li> </ul>	<ul style="list-style-type: none"> <li>15 Minutes</li> </ul>



## Sprint Review & Demo

Who	When
<ul style="list-style-type: none"> <li>Team</li> <li>Product Owner</li> <li>Scrum Master</li> <li>SME's/Stakeholders</li> <li>Management</li> </ul>	<ul style="list-style-type: none"> <li>Last Day of the Iteration</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Sprint work assessed against the Sprint Goal</li> <li>Demo new Features</li> <li>Get (Formal) Acceptance</li> <li>Discuss Defects</li> <li>Release Status/Upcoming Work</li> </ul>	<ul style="list-style-type: none"> <li>Story Points Accepted/Not</li> <li>% Accepted</li> <li>Average Velocity</li> <li>Sprint Burndown</li> <li>Release Burnup</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Team produced a coded, tested and usable solutions (working software)</li> <li>Successful Demo</li> <li>Understanding of progress toward sprint goals/release goals</li> <li>Improvement items identified</li> </ul>	<ul style="list-style-type: none"> <li>1-2 Hours</li> </ul>



## Sprint Retrospective

Who	When
<ul style="list-style-type: none"> <li>Team</li> <li>Product Owner (Optional)</li> <li>Scrum Master</li> </ul>	<ul style="list-style-type: none"> <li>Immediately following the Sprint Review</li> </ul>

Key Activities	Key Data Points
<ul style="list-style-type: none"> <li>Review previous improvement action items</li> <li>Reflect on process, product, team performance, team needs</li> <li>Identify improvements action items</li> </ul>	<ul style="list-style-type: none"> <li>Acceptance % &amp; Trends</li> <li>Velocity trends</li> <li>Sprint Burndown/Release Burnup</li> <li>Team Capacity &amp; Trends</li> <li>Team performance/interactions</li> </ul>

Outcomes	Time Box
<ul style="list-style-type: none"> <li>Improvement Action Items</li> <li>Team Agreements</li> </ul>	<ul style="list-style-type: none"> <li>1-2 hours</li> </ul>